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de maximis, inc. 

Via Electronic Mail 

June 15, 2017 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
May 2017 Monthly Progress Report #037 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the May 2017 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

#Jlk~ 
Bennie L. Underwood .J__. 
Project Coordinator p 
BLU/MHS 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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PROJECT NAME: 

PERIOD COVERED: 

MONTHLY PROGRESS REPORT - #037 

Gary Development Landfill Superfund Site 

May 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• In a letter dated May 12, 2017, and based on two rounds of groundwater data, 
the Gary Development Landfill Site Group (Respondents) provided the United 
States Environmental Protection Agency (EPA) with a proposal to discontinue 
hexavalent chromium analysis in future groundwater sampling events. In a 
response dated May 15, 2017, EPA indicated that two additional rounds of data 
would be necessary before considering this request. 

• The fourth water level gauging event was performed by the Respondents 
Contractor (Parsons) on May 18, 2017. During this event, approximately 10 feet 
of liquid waste was apparently observed at location GP08B, based on interface 
probe readings. During a conversation between EPA and the Respondents on 
May 24, 2017, the Respondents proposed that the liquid waste be bailed, and the 
location re-evaluated. With EPA's agreement, an attempt to bail GP08B was 
made on May 25, 2017. However, only 0.01 feet of liquid waste was observed in 
a clear bailer (floating on top of the water). Previous readings with the interface 
probe were incorrect and likely due to contact of the probe with liquid waste 
smear on the inside of the 1-inch diameter well pipe. 

• On May 18, 2017, in coordination with the Grand Trunk Western Railroad 
Company (Railroad), off-Site waste delineation activities were performed on the 
eastern side of the Site. 

• On May 24 and 25, 2017, the liquid waste delineation work was successfully 
performed in accordance with the Respondents' memorandum dated March 24, 
2017, incorporating EPA's comments dated March 31, 2017. A total of 16 test 
pits were conducted to confirm the extent of liquid waste. A report of the work 
conducted with results is in progress. 

• In a transmittal dated May 26, 2017, pursuant to Section 3.8 of the Remedial 
Investigation / Feasibility Study Work Plan (RI/FS WP), the human health and 
ecological risk assessment approach memorandum was provided to EPA for 
approval. 
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B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• Results of the March 2017 groundwater sampling event (i.e. , second quarter 
event) were provided to EPA via electronic submission dated June 5, 2017. 

• Results from a March 2017 soil sample collected during the installation of 
groundwater monitoring well MW04S was provided to EPA in the June 5, 2017 
transmittal referenced above. 

• A liquid waste delineation sample was collected from Test Pit TP52 and 
submitted to TestAmerica for analysis on May 25, 2017. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES/ DELIVERABLES 

• Implementation of the remaining waste boundary delineation activities (hand 
borings south of test pit TP19) is scheduled for June 2017. 

• With most of the RI field work complete, and consistent with correspondence 
between EPA and the Respondents dated May 10 and 11, 2017, the 
Respondents will demobilize the office and equipment trailers from the Site. 

• Receive EPA approval of the human health and ecological risk assessment 
approach memorandum, dated May 26, 2017, and initiate RI Report risk 
assessment development. 

• Evaluate the management of materials identified during the building inspection, 
and propose appropriate handling to EPA. 

• The third quarter groundwater sampling event and the fifth water level gauging 
events are tentatively scheduled for early July 2017. 

• The sixth water level gauging events is tentatively scheduled for late August 
2017. 

• The fourth , and final, quarter groundwater sampling event and the seventh water 
level gauging events are tentatively scheduled for early October 2017. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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